
Updated as of Nov. 29, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Wolcott Section 3 

Wyandotte, Kansas 

Kansas City District Kansas City Residence Office 

Scope of work 

Breach repair. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

95% 
95% 
$0.00 

 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

July 30, 2011 
Dec. 27, 2011 

May 1, 2012 
May 10, 2012 

110 
Aug. 28, 2012 
Aug. 28, 2012 
Aug. 28, 2012 

 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$21,425 
$21,425 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

The contract was awarded 5/1/12 to Prudent Technologies.  
 
Final Inspection was held 11/15/12. Since Prudent seeded outside of the seeding window we will inspect the grass 
stand again in the weeks prior to the spring seeding window of 2013. 

Photos 


